DAY 2010
CIC #: 99EPA SUPERFUND

Billed Date: 01-Feb-2010
Customer Order Number DW9694216601

D.O. Voucher No. BU. Voucher No.

Billed Office (Mail To):

ENVIRONMENTAL PROTECTION AGENCY
FINANCIAL MANAGEMENT CENTER M S 002
ATTN JEFF MARSALA

26 W MARTIN LUTER KING DRIVE
CINCINATTI OH 45268-7702

6820 X 8145.0000 2008 00 0000 012166 2500 00000 68010727

CONTRACT - OUTSIDE GOVERNMENT TRANSP OF GOVT EMPLOYEES OR OTHERS, PERDIEM ALLOW IN TVL STATUS & OTH INCIDENTAL TRVL EXP

Cotnai sz Sodis  A0# wwa b 9y bage 1o 1
VOUCHER FOR TRANSFERS AR SSAAASS A ARERREEER
BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1) . :
Mission Assignment No: : FYBO FYBO FYBO :
Bill No. Paid By Check No. Collection Vou. No. : 80001 75738 9 :
58023542 . .
Parﬁa' # 17 04'Jan'2010 Thru 01'Feb'2010 Wk ok ok ok kK Rk Kk ok ok k ok k ok kR Rk R F KR K K

Bitling Office (Send Remittance To):

USACE FINANCE CENTER
USACE FINANCE CENTER E3
5722 INTEGRITY DRIVE

MILLINGTON TN 38054-5005

$154,988.35 96 NAX 3122.0000 E3 08 2421 868 012166 96303

1
1 INHOUSE - OTHER RESOURCES SUPERFUND M&S $36,765.24
1 INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS $21,740.71
1 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS $9,344.01
1 INHOUSE - LABOR LABOR $47,311.37
1 REIMBURSABLE - INSIDE CORPS WORK PERFORMED BY OTHER COE EST $39,083.94
Subtotal: $154,988.35
CORPS CERTIFICATION
ARTICLES \WERE DFLIVERED ANDAOR Total Billed Amount:
’ ceav! ?;fmﬂ’;?&s %TPT'SD SND THAT THE PAYME'T Less Partial Amount Paid:
L eeDy CORMEL A 3ia " s .
w A :WC‘ CORRECT TG D BEST OF MY KNOVAERGE #50 Payment Due Date: 03- Mar- 2010 Pay This Amount: ,988.
D G Cearioc 19 THE APPROPRIATON 4 SS—

AUDITED py 3~/ Y

P8 mppy CI7QKR

%nma\\

Funds Authorized:
Total Billed Amount:
Prev Billed Amount:

$3,000,000.00 s o
$1,465,263.87
$1,310,275.52

Current Billed Amount $154,988.35
Total Flux Billed: $0.00
Prev Flux Billed: $0.00 Date:
Current Flux Billed: $0.00 Authorized Administrative or Certifying Officer

CERTIFICATE OF OFFICE BILLED DATE CE§1}£ : W

| certify that the above articles were received and accepted or the services performe MS‘/ ‘//fa
should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance MQ-\
payment requested is approved and should be paid as indicated.

N

DA Form 4445-R

Approved by Treasury For Use In Lieu of SF 1080

M 7674 216

C/E/

cobilnonit.a3s v2.1.3
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Page:
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TRANSACTION LISTING Date: 28-FEB-2010
NEW YORK DISTRICT

AMSCO CODE: 012166 ACCOUNTING PERIOD: 01-2010
Transaction Date PR&C Obligation Del Order No Emp ID Line Item Resource Code Accrual Ind Total
04-JAN-2010 W16ROE93563697 W16ROE93563697 Na 1 TRANSPER $174.95
04-JAN-2010 W16ROE93412921 W16ROE93412921 NA 1 TRANSPER $144.95
14-JAN-2010 W16ROB00114326 W16ROE00114326 NA 1 TRANSPER $89.50
20-JAN-2010 W16ROE00194620 W16ROE00194620 NA 1 TRANSPER $232.00
26-JAN-2010 W16ROB00224947 W16ROE00224947 NA 1 TRANSPER $101.68

SUBTOTAL COST: $743.08
INHQUSE - OTHER RESOURCES
Transaction Date PR&C Obligation Del Order No Emp ID Line Item Resource Code Accrual Ind Total
04-JAN-2010 W16ROE83366152 SFMSFEE $4.48
05-JAN-2010 W16ROE83366152 SFMSFEE $547.18
12-JAN-2010 W16ROE83366152 SFMSFEE $-0.82
13-JAN-2010 W16ROE83366152 SFMSFEB $18.47
14-JAN-2010 W16ROE83366152 SFMSFEE $522.55
15-JAN-2010 W16ROE83366152 SFMSFEE $82.87
20-JAN-2010 W16ROE83366152 SFMSFER $9,575.18
21-JAN-2010 W16ROE83366152 SFMSFEE $-3.37
26-JAN-2010 W16ROBR83366152 SFMSFEE $340.34
27-JAN-2010 W16ROE83366152 SFMSFEE $25,678.36

SUBTOTAL COST: $36,765.24
INHOUSE - LABOR
Transaction Date Charge Code Work Date Emp ID FOA Hours Type Labor § G&A § Indirect $ Total
12-JAN-2010 OFCl173 23-DEC-2009 E00009210 11 0s $468.86 $92.60 $220.83 $782.29
12-JAN-2010 OFC173 23-DEC-2009 E00009210 -11 0s $ -503.93 $-99.53 $ -237.35 $ -840.81
13-JAN-2010 OE15E1 15-JAN-2010 CAMIM6900 24 RG $790.95 $156.21 $372.54 $1,319.70
14-JAN-2010 0E15D9 15-JAN-2010 NEJAP4500 38 0s $1,900.97 $375.44 $895.36 $3,171.77
14-JAN-2010 0E15D9 15-JAN-2010 KOLBN9370 26 RG $2,513.30 $496.38 $1,183.76 $4,193.44
14-JAN-2010 0E15D9 15-JAN-2010 HWEER2054 18 0s $817.04 $161.37 $384.83 $1,363.24
14-JAN-2010 OFC173 15-JAN-2010 E00009210 16 RG $835.26 $164.96 $393.41 $1,393.63
14-JAN-2010 0E15D9 10-JAN-2010 ROCHT0803 13 0s $710.72 $140.37 $334.75 $1,185.84
14-JAN-2010 OFC173 09-JAN-2010 000008710 12 0s $691.17 $136.51 $325.54 $1,153.22
14-JAN-2010 0E15D9 15-JAN-2010 NEJAP4500 80 RG $5,763.81 $1,138.35 $2,714.75 $9,616.91
14-JAN-2010 0E15D9 11-JAN-2010 NEJAP4500 2 os $83.10 $16.41 $39.14 $138.65
14-JAN-2010 1129E2 14-JAN-2010 LYMBCS5481 2 RG $144.10 $28.46 567.87 $240.43
14-JAN-2010 1129R2 12-JAN-2010 DESTP1405 3 RG $287.10 $56.70 $135.22 $479.02
14-JAN-2010 0E15D9 09-JAN-2010 JOHNM8093 6 0s $561.75 $110.95 $264.58 $937.28
14-JAN-2010 0E15D9 08-JAN-2010 JOHNM8093 6 RG $501.23 $98.99 $236.08 $836.30
14-JAN-2010 OFC173 15-JAN-2010 E00009210 7 oS $319.13 $63.03 $150.31 $532.47
14-JAN-2010 OE155C 15-JAN-2010 GAJDRS5607 38 RG $3,341.31 $659.91 $1,573.76 $5,574.98
14-JAN-2010 OE15D9 14-JAN-2010 KOLBN9370 8 0s $544.11 $107.46 $256.28 $907.85
14-JAN-2010 OE15F2 05-JAN-2010 SAIDS4570 9 RG $648.43 $128.06 $305.41 $1,081.90
14-JAN-2010 OE15D9 15-JAN-2010 HWEER2054 40 RG $2,654.24 $524.21 $1,250.15 $4,428.60
15-JAN-2010 127A1A 15-JAN-2010 LO R1483 8 RG $576.38 $113.84 $0.00 $690.22
15-JAN-2010 1212F1 07-JAN-2010 DABAR2457 7 0s $296.34 $58.53 $139.58 $494.45

-
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cuortf.2.1.37 953 Page: 2
TRANSACTION LISTING Date: 28-FEB-2010

NEW YORK DISTRICT

AMSCO CODE: 012166 ACCOUNTING PERIOD: 01-2010
15-JAN-2010 1212F1 08-JAN-2010 DABAR2457 36 RG §2,399.46 $473.89 $1,130.15 $4,003.50
15-JAN-2010 1212F1 06-JAN-2010 DABAR2457 L] CBR $250.25 $49.42 $117.87 $417.54
15-JAN-2010 1212F1 11-JAN-2010 DABAR2457 3 RG $187.69 $37.07 $88.40 $313.16
21-JAN-2010 1129E2 14-JAN-2010 LYMBC5481 -2 RG § -144.10 $-28.46 $-67.87 $ -240.43
26-JAN-2010 O0FC173 22-JAN-2010 E00009210 6 RG $313.23 $61.86 $147.53 $522.62
26-JAN-2010 0E15D9 18-JAN-2010 NEJAP4500 8 HG $376.72 $74.40 $177.44 $628.56
26-JAN-2010 QE15D9% 29-JAN-2010 HWEER2054 10 os $466.88 $92.21 $219.90 $778.99
26-JAN-2010 OE15D9 27-JAN-2010 KOLBN9370 6 0s $408.08 $80.60 $192.21 $680.89
26-JAN-2010 OE15D9 29-JAN-2010 KOLBN9370 22 RG $2,126.64 $420.01 $1,001.65 $3,548.30
26-JAN-2010 0FC173 30-JAN-2010 000008710 23 0s $1,382.32 $273.01 $651.07 $2,306.40
26-JAN-2010 OFC173 23-JAN-2010 E00009210 6 0s $294.00 $58.07 $138.47 $490.54
26-JAN-2010 0E15D9 29-JAN-2010 HWEER2054 24 RG $1,592.55 $314.53 $750.09 $2,657.17
26-JAN-2010 0E15D9 29-JAN-2010 NEJAP4500 72 RG $5,187.43 $1,024.52 $2,443.28 $8,655.23
26-JAN-2010 0E15D9 29-JAN-2010 NEJAP4500 35 0s $1,774.23 $350.41 $835.66 $2,960.30
26-JAN-2010 OE15D9 24-JAN-2010 HWEER2054 i2 0s $586.82 $115.90 $276.39 $979.11
27-JAN-2010 1212F1 21-JAN-2010 DABAR2457 9 0s $387.52 $76.54 $182.52 $646.58
27-JAN-2010 1212F1 19-JAN-2010 DABAR2457 2 CE $125.13 $24.71 $58.94 $208.78
27-JAN-2010 127A1A 26-JAN-2010 LO R1483 8 RG $576.38 $113.84 $0.00 $690.22
27-JAN-2010 1212F1 29-JAN-2010 DABAR2457 8 RG $500.49 $98.85 $235.73 $835.07
27-JAN-2010 OE15E1 29-JAN-2010 CAMIM6200 24 RG $790.95 $156.21 $372.54 $1,319.70
27-JAN-2010 1212F1 21-JAN-2010 DABAR2457 24 RG §1,599.64 $315.93 $753.43 $2,669.00
27-JAN-2010 OE15E5 27-JAN-2010 URBAE6275 1 RG $104.21 $20.58 $49.08 $173.87
27-JAN-2010 0E15E5 27-JAN-2010 URBAEB6275 1 CE $104.21 $20.58 $49.08 $173.87
27-JAN-2010 OE15F9 27-JAN-2010 CALAA7523 12 RG $841.80 $166.26 $396.49 $1,404.55
27-JAN-2010 1212F1 22-JAN-2010 DABAR2457 12 HG $539.76 $106.60 $254.23 $900.59
27-JAN-2010 1129E2 28-JAN-2010 DESTP1405 3 RG $287.10 $56.70 $§135.22 $479.02
27-JAN-2010 0E155C 22-JAN-2010 CIMAT7213 4 RG $306.61 $60.56 $144.41 $511.58
SUBTOTAL CO $47,311.37 $9,344.01 $21,740.71 $78,396.09

REIMBURSABLE - INSIDE CORPS

Transaction Date PR&C Obligation Del Order No Emp ID Line Item Resource Code Accrual Ind Total
05-JAN-2010 W16ROE82882646 W16ROE82882646 NA 1 WKBOTHCOE $18,733.36
05-JAN-2010 W16ROE82882646 W16ROEB2882646 NA 2 WKBOTHCOE $20,350.58
SUBTOTAL COST: $39,083.94
TOTAL COST: $154,988.35
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ARRA
Site: Cornell OU2 - Soils
IA Number: DW96942166
IA Award Date: 05/01/2009
IA Expiration Date: 12/30/2012
Reporting Period: From: 01 January 2010 | To: 31 January 2010
Summary of USACE In-House Work Performed
USACE Reimbursable * During January 2010, the Corps continued to provide oversight and

In-house work
reimbursed with the

monitoring of the above Remedial Action Contract as per the direction of the
EPA Remedial Project Manager to ensure compliance with all contract

Superfund requirements. The USACE continued to provide weekly updates and meetings on
Appropriation (TAS: | the site to discuss construction progress, problems, and any other pertinent

68 20X 8145) issues,

USACE Reimbursable

In-house work

reimbursed with the

ARRA Appropriation
TAS: 68 9/0 8195)

N/A

Summary of USACE Contractor Work Performed

USACE Direct

Contractor work

funded with the N/A

Superfund

Appropriation (TAS:

68 20X 8145)

USACE Direct * During January 2010, ARRA activities included: Sevenson subcontractor
Contractor work Maxymillian Technologies, Inc. resuming 24 Hour treatment of contaminated
funded with the soil utilizing a Low temperature Thermal Desorption (LTTD) plant, Offsite
ARRA Appropriation disposal of materials not amendable to LTTD treatment, post-excavation

(TAS: 68 9/0 8195)

sampling, dewatering activities and backfil] operations. In January 2010,
approximately 6,807 tons of contaminated soils were treated by the LTTD unit.




Expenditure Tables:

01 January 2010 — 31 January 2010

USACE In-House Expenditures

. Previous Cum Remaining
TAS DCN Funded Current Bill Billed Funding
68 20X 8145 $3,000,000 $154,988.35 | $1,689,724.48 $1,534,736.13
68 9/0 8195 $0 $0 $0 $0
Available Previous Cum Current Estimated | Total Estimated Estimated
TAS DCN Funded Awarded . . | Invoice - Jan 2010 | Invoiced Through | Remaining To
Funding Invoiced *2 * . . .
1 Jan 2010 1 Invoice *1
Non-ARRA Earnings Through Estimated Invoice Estimated Value | Estimated Value
68 20X 8145 $38,000,000 | $14,000,000 $24,000,000 Paynée:zan‘t1 g01 373 .5 $1,033,506.55 $4,493,580.00 $9,506,420.00
ARRA Earnings Through Estimated Invoice Estimated Value | Estimated Value
68 9/0 8195 | HE0158 Payment # 17 $1,662,236.14 $6,865,343.00 | $23,134,657.00
$30,000,000 $30,000,000 $30,000,000 $5,203,106.86

*1 Estimated Invoice and Estimated Value are estimated amounts to be billed for work as of 31 January 10 based upon information available as of 31
January 10. Actual negotiated cost/billing for the month is still being finalized for the month of January 10 as of the time of this report.

*2 -Please note that Nov 09 and December 09 monthly progress report had estimated values for invoices which were updated above and are incorporated as
actuals under the Previous Cum. Invoiced as noted above. The actual amounts of these invoices are noted below.

Payment #15 — November 2009 - ARRA

$ 581,858.66

Payment #16 — November 2009 - non-ARRA $ 683,709.57 (earnings) (paid $ 583,709.57 - $ withheld $ 100,000 retainage)

Payment #17 — December 2009 - ARRA

$ 1,824,155.45




Progress Report for
EPA Region |l

Site:

Cornell (OU2) Superfund Site
South Plainfield, NJ

Phase:
QU2 - Soils

Project Site
P: 908-769-1601

Bill No. :

58023542

IAG Number: DW96942166-01-0

IAG Award Date: 26 September 2008

IAG Expiration Date: 31 December 2012

Reporting
Period:

From: To: EPARPM: USACE TM:

Pietro Mannino Ken Maas

31 January 2010
212,637 4305 816-389-3709

01 January 2010

Work Performed

e 4 January 2010 - Sevenson subcontractor Maxymillian Technologies, Inc. resumed 24 Hour
treatment of contaminated soil utilizing a Low temperature Thermal Desorption (LTTD) plant.

e 13 January 2010 — USEPA, USACE New York and Kansas City Districts, NJDEP and Malcolm
Pirnie, the project A/E, conducted a remedial design review meeting on-site.

e 18 January 2010 — Sevenson and their subcontractor Maxymillian commenced construction of
an additional 40 feet by 100 feet LTTD feed building.

e 26/27 January 2010 — A pilot study was conducted utilizing a crusher to reduce PCB capacitor

components and contaminated shale into approximately % inch size material for treatment via the
LTTD plant. Results and corresponding reviews of the pilot study are scheduled for completion by 19
February 2010.

» During January 2010, ARRA activities included: Sevenson subcontractor Maxymillian

Technologies, Inc. resuming 24 Hour treatment of contaminated soil utilizing a Low temperature Thermal
Desorption (LTTD) plant, Off-site disposal of materials not amendable to LTTD treatment, post-excavation
sampling, dewatering activities and backfill operations. In January 2010, approximately 6,807 tons of
contaminated soils were treated by the LTTD unit.

o During January 2010, non-ARRA activities included: excavation and sampling, backfill

operations, dewatering activities, air monitoring, maintenance of general facilities and support staff
and general contract conditions.

USACE Contract
funded with the
ARRA
Appropriation
(TAS: 68 9/0 8195)

¢ Corps awarded ARRA funded contract modification for LTTD on 26 August 09 for

$ 6,000,000 under Corps Contract: W912DQ-04-D-0023, D.O. #11, Line ltem 1101 to Sevenson Environmental
Services, Inc. Sevenson’'s Low Temperature Thermal Desorption (LTTD) contractor Maxymillian Technologies.
¢ Corps awarded ARRA funded contract modification for LTTD on 21

December 09 for $ 24,000,000 under Corps Contract: W912DQ-04-D-0023, D.O. #11, Line ltem 1102 to
Sevenson Environmental Services, Inc.

¢ Total ARRA contract awarded to date for Cornell OU2 Soils under Corps

Contract W912DQ-04-D-0023, D.O. #11 is $ 30,000,000.

USACE
Contractor work
funded with the
ARRA
Appropriation
(TAS: 68 9/0 8195)

e General - The ARRA contract includes the excavation and handling of contaminated materials
within the excavation limits; the mobilization, start-up and operation of a Low Temperature Thermal
Desorption (LTTD) unit; Engineering Services supporting the obtainment of necessary permits for
operation of the LTTD unit and the conducting of monitoring of the LTTD unit.

¢ During January 2010, ARRA activities included: Sevenson subcontractor Maxymillian

Technologies, Inc. resuming 24 Hour treatment of contaminated soil utilizing a Low temperature Thermal
Desorption (LTTD) plant, Off-site disposal of materials not amendable to LTTD treatment, post-excavation
sampling, dewatering activities and backfill operations. In January 2010, approximately 6,807 tons of
contaminated soils were treated by the LTTD unit.

10F 4




Progress Report for
EPA Region |l

Meetings

Daily Safety Meetings and Weekly Progress/Cost Tracking Meetings

Key Milestones

Award Date: 31 October 2008

NTP Date: 31 October 2008

Pre-Construction Conference: 12 November 2008

Pre-Work Conference: 10 December 2008

Pre-Construction Safety Conference: 4 March 2009

March 2009 - Sevenson Environmental Services (SES) issued a notice to proceed to their LTTD
subcontractor, Maxymillian for preparation of plans, permit equivalency documents and procurement
related to the LTTD unit.

April 2009 - Sevenson commenced excavation of contaminated soil at project site.

May 2009 - Contractor completed switch to 100% renewable energy sources for site power through
the local utility (PSE&G).

June 2009 - Sevenson and their Low Thermal Desorption Unit (LTTD) Maxymillian Technologies, Inc.
and ENSR submitted an equivalency permit application to the NJDEP.

August 2009 — Sevenson’s Low Thermal Desorption unit subcontractor Maxymillian Technologies, Inc.
commenced mobilization of plant equipment to the site.

August 2009 — Maxymillian received a Permit Equivalency permit for their LTTD unit from the NJDEP.

1 October 2009 — Sevenson commenced screening of excavated material for LTTD unit.

3 November 2009 - LTTD unit commenced 24 hr clean material testing.

9 November 2009 — LTTD unit commenced contaminated material treatment.

16 November 2009 — LTTD unit commenced 24 hour operations for treatment of contaminated
material.

16 November 2009 — Sevenson commenced loading and transportation of debris with Haz-PCB TSCA
classification for disposal at EQ facility in Michigan. Maxymillian continued operating their LTTD unit.
10 December 2009 — NJDEP provided Conditional approval of the LTTD Performance Test Plan.
11 December 2009 — USEPA Region 2 Administrator Judith Enck conducted a site tour and a
press event with local elected officials.

ARRA Award: 26 August 2009 for $ 6,000,000.

ARRA Award: 21 December 2009 for $ 24,000,000.

Total ARRA Award to date = $ 30,000,000.

Projected Work

Namrative

Sevenson Environmental Services, Inc. (SES) will continue the excavation, screening and
stockpiling of contaminated material at the southern portion of the site. SES subcontractor
Maxymillian Technologies, Inc. will continue its 24 hour treatment of contaminated soil utilizing a
Low Temperature Thermal Desorption (LTTD) plant.

Meetings

Weekly Progress/Cost Tracking Meetings and Daily Safety Meetings

Key Milestones
Forthcoming

Construction Physically Complete: 18 Aug 2011.

Technical Issues:

None

Schedule Issues:

None

Funding:

Estimate Cost At Completion: $53,688,143.00

20F4




Progress Report for

EPA Region Il

MIPR to NWK % 82882646, E&DDC, A/E (Malcolm Pirnie) - $39,083.94 expended in January 2010.
Corps: M&S Fee %. 83366152 - § 36,765.24 expended in January 2010.
Travel % various PRCs - $ 743.08 expended in January 2010
IAG Summary
USACE Direct Fund Cite Total Amend Total IAG Date
$2,000,000 $14,000,000 $16,000,000 $16,000,000 26 Sep 08
$0 $30,000,000 $30,000,000 $46,000,000 1 May 09
ARRA Funds ARRA Funds
$1,000,000 $24,000,000 $25,000,000 $71,000,000 22 June 09
Expenditures
USACE
Funded Current Bill Previous Cum Remaining
Billed Funding
$3,000,000 $154,988.35 $1,689,724.48 $1,534,736.13
Contract
Available Previous Cum. Current Total Estimated Estimated Remaining
Funding Invoiced *2 Estimated Invoice | Invoiced through To Invoice *1
Funded Awarded —~Jan 2010 *1 Jan 2010 *1
$38,000,000 $14,000,000 $24,000,000 Eamings Through | Estimated Invoice | EStimated Value Estimated Value
Payment# 16 $1,033.506.55 $4,493,580.00 $9,506,420.00
$3,460,073.45
$ 30,000,000 $30,000,000 $ 30,000,000 Eamings Through | Estimated Invoice | Estimated Value Estimated Value
ARRA Payment# 17 $1,662,236.14 $6,865.343.00 $23,134,657.00
$5,203,106.86

*1 Estimated Invoice and Estimated Value are estimated amounts to be billed for work as of 31 January 10 based upon

information available as of 31 January 10. Actual negotiated cost/billing for the month is still being finalized for the month of
January 10 as of the time of this report.

*2 -Please note that Nov 09 and December 09 monthly progress report had estimated values for invoices which were updated
above and are incorporated as actuals under the Previous Cum. Invoiced as noted above. The actual amounts of these invoices

are noted below.

Payment #15 — November 2009 - ARRA

$ 581,858.66

Payment #16 — November 2009 - non-ARRA § 683,709.57 (earnings) (paid $ 583,709.57 - $ withheld $ 100,000 retainage)

Payment #17 — December 2009 - ARRA

$1,824,155.45

Obligations Plan (FY09)

Contract Planned Date Actual Date Notes
W912DQ-04-D-00023/0011/0001 | $14,000,000 [ 31 Oct 2008 | $14,000,000 | 31 Oct 2008 Award
W912DQ-04-D-00023/0011/1101 $6,000,000 26 Aug 2009 $6,000,000 | 26 Aug 2009 ARRA Award
W912DQ-04-D-00023/0011/1101 | $24,000,000 | 21 Dec 2009 | $24,000,000 | 21 Dec 2009 ARRA Award

30F4
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Site History & IAG Scope of Work Summary

BACKGROUND:

The Cornell Dubilier Electronics site is located at 333 Hamilton Boulevard in South Plainfield, New Jersey. During its
years of operation at the site (1936 to 1962), Cornell Dubilier Electronics, Inc. manufactured electronic parts and
components, including capacitors. It is reported that transformer oils were tested for an unknown period of time during
plant operations. It is alleged that during their operations, Cornell Dubilier Electronics, Inc. dumped material contaminated
with polychlorinated biphenyls (PCBs) and other hazardous substances directly onto site soils. The site is currently known
as Hamilton Industrial Park and is occupied by an estimated 15 commercial businesses. Through the years, numerous
companies have operated at the site as tenants. It is estimated that approximately 540 people reside within 0.25 miles of
the site, and the nearest residential homes are less than 200 feet from the site.

Overall Operable Unit 2 Soils Remedy includes:
» Excavation of contaminated soil containing PCBs at concentrations greater than 500 ppm and contaminated soils
that exceed New Jersey’s Impact to Groundwater Cleanup Criteria (IGWSCC) for contaminants other than PCBs;
e On-Site treatment of excavated soils amenable to treatment by Low Temperature Thermal Desorption (LTTD),
followed by backfilling of excavated area with treated soils;
¢ Transportation of contaminated soils and debris not suitable for LTTD treatment to an Off Site facility for disposal,
with treatment as necessary;
Installation of a multi-layer cap or hardscape;
Installation of engineering controls;
Property restoration.
Implementation of institutional controls.
All miscellaneous activities to complete the above.

ARRA funding will fund the excavation and handling of contaminated materials within excavation limits; the mobilization,
start-up and operation of a Low Temperature Thermal Desorption (LTTD) unit; Engineering Services supporting the
obtainment of necessary permits for operation of the LTTD unit and conducting monitoring of the LTTD unit.

Project Delivery Team

Name Responsibility
Pietro Mannino RPM USEPA Remedial Project Manager
Eugene Urbanik, P.E. New Jersey Area Engineer COR
Neal F. Kolb, P.E. Resident Engineer Alt. COR
Patrick Nejand Project Engineer COR
Ronny Hwee, P.E. Project Engineer
Kam Yin Chan Project Engineer
Ken Maas Project/Technical Manager (NWK)
Evangelos Antzoulis New York District Superfund Team Leader
Richard Gajdek, P.E. Project Manager
Heather N. Morrow Contract Specialist (NWK)
Robert R. Nunn Contracting Officer (NWK)

"Rk £ Bon 260 B, 2010
Name: Richard Gajdek 017 790 8234 Date: <
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Report Date: 09/12/2012 SCORPIOS Page 1 of 1
Intergovernmental Document On-line Tracking System (IDOTYS)

Project Officer Approval Information from IDOTS for:
Interagency Agreement (IAG) No. DW96942166

Invoice No. 58023542

Site/Project Site Name Amount
02GZRA02 CORNELL-DUBILIER ELECTRONICS, INC. $154,988.35
Project Officer Approval By: GOTTESMAN, JUSTIN

Total Invoice Amount: $154,988.35




Report Date: 09/12/2012 Page 1 of 1

SCORPIOS Proof of Payment

VENDOR CODE: 278348 1 TRANS CODE: PV VOUCHER NO: 58023542
NAME: U.S. ARMY CORP OF ENGINEERS TRAVEL ADVANCE NUM:
ADDRESS: USACE FINANCE CENTERCEFC-AO NO CHECK DISB FLAG: N
: 5722 INTEGRITY DR PROMPT PAY TYPE:

: MILLINGTON,, TN 38054-5005

APPROVED BY: GOTTESMAN, JUSTIN

DESCRIPTION: OCR PRINT FLAG: N
VOUCHER TYPE: M CHECK TYPE: D. O.: KC00
AGREEMENT #: DISB RUN NUMBER: 0
SCHD FISC YR: 2010 SCHD CAT: SCHD TYPE: M SCHD NO: ACHC10074
VOUCHER DATE: 02/26/2010 VOUCHER AMT: 154,988.35
SCHD DATE: 03/17/2010 HOLDBACK AMT: 0.00
CLOSED DATE: 03/17/2010 CLOSED AMT: 154,988.35
SUBMITTING SFO: 27 OUTSTANDING AMT:
AGENCY HEAD APRVL: IN TRANSIT AMT: 0.00
COMMENTS TO PRINT: DW96942166 58023542 E3 58023542 E3
INTER AGCY SYMBOL: DIRECT DISB NUMBER:
FY: 2010 SCHEDULE CAT: SCHEDULE TYPE: M SCHEDULE NUMBER: ACHC10074
INDICATORS - TREAS ACT: C POST TREAS ACT: Y POST DETAILS: Y EXP: F BACKOUT: N
P
PAYMENT VOUCHER °c
SITE PAYMENT CHECK S H
VENDOR CODE  TC NUMBER ADV NUM LN ID AMOUNT NUMBER T K

278348 1 PV B0001757389 001 02Gz 154,988.35 00000256 Y
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